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ESTIMATE RUN 07/13/2017

ESTIMATE SUMMARY 13:50:43

CONTID: C21325         ESTIMATE NO: 0012 PROG 2005

PCN: 21325-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-088                    

PR US 34 BIG THOMPSON CANYON PHASE 1

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 57,662,683.25 PARTICIPATING $ $ 2,135,295.55

AWARD PROJECT AMT: 42,720,522.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.25

CALENDAR DAYS

CALENDAR DAYS

90.87%

5,264,453.44

2,135,295.55

2,135,295.55

2,135,295.55

$

$

$

$

52,398,229.81

0.00

52,398,229.81

0.00

52,398,229.81

-640,807.83

0.00

51,757,421.98

0.00

AMOUNT DUE 51,757,421.98 2,135,295.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,135,295.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

320.0 TIME ALLOW: 431

ORIG TIME ALLOW: 431

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/08/2016

08/09/2016

06/24/2017

07/06/2016

07/20/2016

08/08/2016

08/08/2016
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PCN: 21325-BID    ESTIMATE RUN 07/13/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.100

0.000

201-00001  
 

18,997.001.100

0.00

1.100

ACRE

17,270.00000

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

99,069.001.000

0.00

1.000

L S 

99,069.00000

0015 *Removal of Tree 644.000

0.000

202-00010  
 

218,960.00644.000

0.00

644.000

EACH

340.00000

0020 *Removal of Inlet 1.000

0.000

202-00019  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

0025 *Removal of Pipe 347.000

0.000

202-00035  
 

8,935.25347.000

0.00

347.000

LF  

25.75000

0030 *Removal of End Section 1.000

0.000

202-00037  
 

892.001.000

0.00

1.000

EACH

892.00000

0035 *Removal of Delineator 56.000

0.000

202-00090  
 

453.6056.000

0.00

80.000

EACH

8.10000

0040 *Removal of Asphalt Mat 178.000

0.000

202-00220  
 

7,209.00178.000

0.00

178.000

SY  

40.50000

0045 *Removal of Pavement Marking 4,434.000

0.000

202-00250  
 

13,302.004,434.000

0.00

4,434.000

SF  

3.00000

0050 *Removal of Ground Sign 2.000

0.000

202-00810  
 

406.002.000

0.00

2.000

EACH

203.00000

0055 *Removal of Guardrail Type 3 269.000

0.000

202-01130  
 

5,864.20269.000

0.00

269.000

LF  

21.80000
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PCN: 21325-BID    ESTIMATE RUN 07/13/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 7 240.000

0.000

202-01170  
 

6,840.00240.000

0.00

240.000

LF  

28.50000

0065 Removal of End Anchorage 2.000

0.000

202-01300  
 

4,116.002.000

0.00

2.000

EACH

2,058.00000

0070 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

20.000

EACH

3,078.00000

0075 Embankment Material (Complete In Place) 30,257.000

0.000

203-00060  
 

242,056.0030,257.000

0.00

30,257.000

CY  

8.00000

0080 *Rock Excavation 276,149.000

0.000

203-00400  
 

18,778,132.00276,149.000

0.00

280,000.000

CY  

68.00000

0085 Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

220,806.000

SF  

0.50000

0090 Blading 0.000

4.000

203-01500  
 

960.004.000

960.00

40.000

HOUR

240.00000

0095 Backhoe 58.500

0.000

203-01510  
 

15,502.5058.500

0.00

100.000

HOUR

265.00000

0100 Dozing 10.000

0.000

203-01550  
 

1,970.0010.000

0.00

40.000

HOUR

197.00000

0105 Truck (Dump) 20.250

1.000

203-01582  
 

3,166.2521.250

149.00

40.000

HOUR

149.00000

0110 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

352.002.000

0.00

40.000

HOUR

176.00000
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PCN: 21325-BID    ESTIMATE RUN 07/13/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Combination Loader 4.000

0.000

203-01594  
 

560.004.000

0.00

40.000

HOUR

140.00000

0120 *Presplitting 40,257.500

0.000

203-02060  
 

422,703.7540,257.500

0.00

40,257.500

LF  

10.50000

0125 *Rock Scaler 49.500

0.000

203-02300  
 

25,690.5049.500

0.00

150.000

HOUR

519.00000

0130 Mechanized Scaling 24.500

0.000

203-02315  
 

12,519.5024.500

0.00

40.000

HOUR

511.00000

0135 *Blast Vibration Monitoring 1.000

0.000

203-02324  
 

264,730.001.000

0.00

1.000

L S 

264,730.00000

0140 Laborer 25.000

0.000

203-02330  
 

1,850.0025.000

0.00

40.000

HOUR

74.00000

0141 Shoring - Temp MSE Wall at Diversion #1 1.000

0.000

206-01750  
 

107,196.921.000

0.00

1.000

L S 

107,196.92000

0142 Added Item (Lump Sum)/ Removal of Temp MSE Wall at 
Diversion #1

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

8,128.00000

0145 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

500.000

CY  

52.25000

0150 *Erosion Log Type 1 (12 Inch) 4,344.000

0.000

208-00002  
 

24,978.004,344.000

0.00

4,344.000

LF  

5.75000

0155 *Silt Fence (Reinforced)(Special) 3,460.000

0.000

208-00019  
 

230,955.003,460.000

0.00

3,460.000

LF  

66.75000
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PCN: 21325-BID    ESTIMATE RUN 07/13/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.00000

0165 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

4.00000

0170 *Aggregate Bag 533.500

0.000

208-00035  
 

2,400.75533.500

0.00

533.500

LF  

4.50000

0175 Rock Check Dam 23.000

0.000

208-00041  
 

21,781.0023.000

0.00

30.000

EACH

947.00000

0180 Concrete Washout Structure 2.000

0.000

208-00045  
 

25,480.002.000

0.00

2.000

EACH

12,740.00000

0185 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

183.50000

0190 Vehicle Tracking Pad 10.000

0.000

208-00070  
 

50,060.0010.000

0.00

10.000

EACH

5,006.00000

0195 Maintenance Aggregate (Vehicle Tracking Pad) 1,034.000

0.000

208-00071  
 

74,448.001,034.000

0.00

1,034.000

CY  

72.00000

0200 Removal and Disposal of Sediment (Labor) 15.500

0.000

208-00103  
 

868.0015.500

0.00

100.000

HOUR

56.00000

0205 Removal and Disposal of Sediment (Equipment) 20.250

0.000

208-00105  
 

2,845.1320.250

0.00

100.000

HOUR

140.50000

0210 *Sweeping (Sediment Removal) 151.750

0.000

208-00106  
 

25,645.75151.750

0.00

200.000

HOUR

169.00000
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PCN: 21325-BID    ESTIMATE RUN 07/13/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Removal of Trash 1.000

0.000

208-00107  
 

247.001.000

0.00

80.000

HOUR

247.00000

0220 Erosion Control Management 83.000

16.000

208-00207  
 

193,050.0099.000

31,200.00

125.000

DAY 

1,950.00000

0225 Temporary Berms 1,780.000

0.000

208-00300  
 

10,680.001,780.000

0.00

6,600.000

LF  

6.00000

0230 Modify Inlet 2.000

0.000

210-04020  
 

7,488.002.000

0.00

2.000

EACH

3,744.00000

0235 *Rock Reinforcement (Dowels) 4,617.000

487.000

211-01111  
 

548,680.005,104.000

52,352.50

5,800.000

LF  

107.50000

0240 *Rock Reinforcement (Number 10) 3,596.000

-165.000

211-01115  
 

459,754.003,431.000

-22,110.00

3,900.000

LF  

134.00000

0245 *Seeding (Native) 3.300

0.000

212-00006  
 

5,055.603.300

0.00

7.200

ACRE

1,532.00000

0250 *Seeding (Furnished) 0.500

0.000

212-00012  
 

347.000.500

0.00

1.100

ACRE

694.00000

0255 *Soil Conditioning 3.500

0.000

212-00032  
 

20,786.503.500

0.00

8.400

ACRE

5,939.00000

0260 *Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

8,300.00000

0265 *Spray-on Mulch Blanket 3.900

0.000

213-00012  
 

19,500.003.900

0.00

7.200

ACRE

5,000.00000
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PCN: 21325-BID    ESTIMATE RUN 07/13/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Herbicide Treatment 18,292.000

0.000

217-00000  
 

1,829.2018,292.000

0.00

100,000.000

SY  

0.10000

0275 *Noxious Weed Management 0.690

0.069

218-00000  
 

9,219.380.759

838.13

1.000

L S 

12,146.75000

0280 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

137.00000

0285 Aggregate Base Course (Class 6)(Special) (Furnish Only) 36,741.000

3,110.000

304-06010  
 

777,094.5039,851.000

60,645.00

41,000.000

CY  

19.50000

0290 Aggregate Base Course (Special)(Furnish Only) 26,441.000

4,433.000

304-09002  
 

463,110.0030,874.000

66,495.00

32,000.000

CY  

15.00000

0295 Hot Mix Asphalt (Patching) (Asphalt) 114.210

0.000

403-00720  
 

24,440.94114.210

0.00

150.000

TON 

214.00000

0300 Geotextile (Separator) (Class 1) 14,310.000

0.000

420-00132  
 

35,775.0014,310.000

0.00

14,310.000

SY  

2.50000

0305 Riprap (Furnish Only) 52,939.000

22,241.000

506-00025  
 

4,661,160.0075,180.000

1,378,942.00

75,180.000

CY  

62.00000

0310 Riprap (18 Inch) 211.000

0.000

506-00218  
 

50,640.00211.000

0.00

240.000

CY  

240.00000

0315 Concrete Class B 2.400

0.000

601-01000  
 

3,230.402.400

0.00

2.400

CY  

1,346.00000

0320 Reinforcing Steel (Epoxy Coated) 236.000

0.000

602-00020  
 

708.00236.000

0.00

236.000

LB  

3.00000
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PCN: 21325-BID    ESTIMATE RUN 07/13/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 30 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01305  
 

40,800.0080.000

0.00

80.000

LF  

510.00000

0330 36 Inch Reinforced Concrete Pipe (Complete In Place) 209.000

0.000

603-01365  
 

111,606.00209.000

0.00

209.000

LF  

534.00000

0335 60 Inch Reinforced Concrete Pipe (Complete In Place) 120.000

0.000

603-01605  
 

107,400.00120.000

0.00

120.000

LF  

895.00000

0340 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

16,493.001.000

0.00

1.000

EACH

16,493.00000

0345 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

18,100.001.000

0.00

1.000

EACH

18,100.00000

0350 *Fence (Plastic) 1,766.000

0.000

607-11525  
 

4,238.401,766.000

0.00

3,000.000

LF  

2.40000

0355 *Mesh Anchor (Special) 87.000

20.000

607-55050  
 

171,842.00107.000

32,120.00

107.000

EACH

1,606.00000

0360 *Mesh Pin 0.000

0.000

607-55060  
 

0.000.000

0.00

20.000

EACH

509.00000

0365 *Wire Mesh 50,175.000

0.000

607-55100  
 

200,700.0050,175.000

0.00

141,013.000

SF  

4.00000

0370 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

60.000

EACH

40.00000

0375 *Detour Pavement 5,121.000

0.000

621-00450  
 

1,101,015.005,121.000

0.00

5,251.000

SY  

215.00000
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PCN: 21325-BID    ESTIMATE RUN 07/13/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Construction Surveying 0.915

0.085

625-00000  
 

1,283,988.001.000

109,138.98

1.000

L S 

1,283,988.00000

0385 *Mobilization (without Autopay) 0.864

0.000

626-00100  
 

10,577,373.120.864

0.00

0.920

L S 

12,242,330.00000

0390 Public Information Services (Tier II) 0.690

0.070

626-01102  
 

541,777.400.760

49,900.55

1.000

L S 

712,865.00000

0395 *Pavement Marking Paint (Waterborne) 65.000

0.000

627-00011  
 

8,450.0065.000

0.00

65.000

GAL 

130.00000

0400 *Flagging 17,044.750

0.000

630-00000  
 

528,387.2517,044.750

0.00

17,044.750

HOUR

31.00000

0405 *Pilot Car Operation 2,306.500

0.000

630-00001  
 

138,390.002,306.500

0.00

2,306.500

HOUR

60.00000

0410 *Traffic Control Inspection 43.000

10.000

630-00007  
 

17,914.0053.000

3,380.00

97.000

DAY 

338.00000

0415 *Traffic Control Management 258.000

18.000

630-00012  
 

1,005,744.00276.000

65,592.00

334.000

DAY 

3,644.00000

0420 Uniformed Traffic Control Coordination 10.000

0.000

630-00015  
 

880.0010.000

0.00

10.000

HOUR

88.00000

0425 *Barricade (Type 3 M-B) (Temporary) 3.600

0.000

630-80336  
 

1,213.203.600

0.00

4.000

EACH

337.00000

0430 *Construction Traffic Sign (Panel Size A) 439.200

3.600

630-80341  
 

41,623.20442.800

338.40

492.000

EACH

94.00000
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PCN: 21325-BID    ESTIMATE RUN 07/13/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Construction Traffic Sign (Panel Size B) 105.300

3.600

630-80342  
 

11,652.30108.900

385.20

121.000

EACH

107.00000

0440 *Construction Traffic Sign (Special) 470.700

27.000

630-80344  
 

8,958.60497.700

486.00

553.000

SF  

18.00000

0445 *Portable Message Sign Panel 11.700

0.000

630-80355  
 

94,734.9011.700

0.00

13.000

EACH

8,097.00000

0450 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

0.000

EACH

877.00000

0455 *Drum Channelizing Device 241.200

0.000

630-80360  
 

11,336.40241.200

0.00

268.000

EACH

47.00000

0460 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

135.00000

0465 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

135.00000

0470 *Concrete Barrier (Temporary) (Install Only) 2,926.800

0.000

630-80375  
 

143,413.202,926.800

0.00

4,000.000

LF  

49.00000

0475 *Traffic Cone 270.000

0.000

630-80380  
 

2,160.00270.000

0.00

300.000

EACH

8.00000

0480 *Impact Attenuator (Temporary) 3.600

0.000

630-85010  
 

40,503.603.600

0.00

4.000

EACH

11,251.00000

0485 Night Work Lighting 1.000

0.000

632-00000  
 

840,500.001.000

0.00

1.000

L S 

840,500.00000
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PCN: 21325-BID    ESTIMATE RUN 07/13/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0495 F/A Partnering 2,526.460

0.000

700-70011  
 

2,526.462,526.460

0.00

2,526.460

F A 

1.00000

0500 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 F/A On-The-Job Trainee 4,229.400

0.000

700-70021  
 

4,229.404,229.400

0.00

4,229.400

HOUR

1.00000

0510 F/A Temporary Stream Crossing 0.000

0.000

700-70034  
 

0.000.000

0.00

596,102.000

F A 

1.00000

0515 F/A Removal Snow Removal 0.000

0.000

700-70050  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

19,000.000

F A 

1.00000

0525 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0530 CMGC Overrun Pool 30,260.880

0.000

700-71000  
 

30,260.8830,260.880

0.00

241,964.000

F A 

1.00000

0535 CMGC Shared Rist Contig. Pool 1,066,038.820

0.000

700-71001  
 

1,066,038.821,066,038.820

0.00

1,531,930.000

F A 

1.00000

0555 Added Item (Each)/ Temporary Road Closure Gates 3.000

0.000

900-00007  
 

12,129.003.000

0.00

3.000

EACH

4,043.00000
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PCN: 21325-BID    ESTIMATE RUN 07/13/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0556 Added Item (Each)/ MMR Test Section #2 1.000

0.000

900-00007  
 

19,270.001.000

0.00

1.000

EACH

19,270.00000

0560 Added Item (Week)/ Traffic Signal (Temp) 1.000

0.000

900-00026  
 

2,120.001.000

0.00

1.000

WK  

2,120.00000

0565 Added Item (Each)/ East Temp Stream Crossing 1.000

0.000

900-00007  
 

368,577.001.000

0.00

1.000

EACH

368,577.00000

0566 Added Item (Each)/ West Temp Stream Crossing 1.000

0.000

900-00007  
 

561,554.001.000

0.00

1.000

EACH

561,554.00000

0570 Added Item (Each)/ Removal of East Temp Stream Crossing 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

18,876.00000

0571 Added Item (Each)/ Removal of West Temp Stream Crossing 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

29,891.00000

0575 Port Traf Speed Monitor 1.800

0.000

630-80367  
 

12,402.001.800

0.00

2.000

EACH

6,890.00000

0580 Transition Ty 3L 1.000

0.000

606-01395  
 

2,517.501.000

0.00

1.000

EACH

2,517.50000

0585 Added Item (Dollar)/ Dewatering Test Section 50,234.440

0.000

900-00006  
 

50,234.4450,234.440

0.00

50,234.440

DOL 

1.00000

0590 Added Item (Square Yard)/ Detour Pavement (Special) 2,972.000

0.000

900-00022  
 

18,575.002,972.000

0.00

2,972.000

SY  

6.25000

2000 Clear and Grub (Phase 2) 3.900

0.000

201-00001  
 

16,575.003.900

0.00

3.900

ACRE

4,250.00000
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PERIOD

13:50:43

CUMULATIVE
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CAT NO0200 ROADWAY 

2005 Rem Tree (Phase 2) 236.000

0.000

202-00010  
 

112,100.00236.000

0.00

246.000

EACH

475.00000

2006 Rem Delineator (Phase 2) 23.000

0.000

202-00090  
 

184.0023.000

0.00

30.000

EACH

8.00000

2010 Rem Pavement Marking (Phase 2) 841.000

0.000

202-00250  
 

2,943.50841.000

0.00

841.000

SF  

3.50000

2030 Rock Excav (Spec) (Phase 2) 58,894.000

0.000

203-00440  
 

2,768,018.0058,894.000

0.00

61,000.000

CY  

47.00000

2035 Rock Staining (Phase 2) 0.000

0.000

203-00592  
 

0.000.000

0.00

63,017.000

SF  

0.62000

2040 Blading (Phase 2) 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

240.00000

2045 Backhoe (Phase 2) 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

265.00000

2050 Dozing (Phase 2) 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

197.00000

2055 Truck (Dump) (Phase 2) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

149.00000

2060 Front End Loader (Rubber) (Phase 2) 0.000

0.000

203-01590  
 

0.000.000

0.00

10.000

HOUR

176.00000

2065 Combination Loader (Phase 2) 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

140.00000



CONTID: C21325         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 21325-BID    ESTIMATE RUN 07/13/2017
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NO.
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2070 Presplitting (Phase 2) 13,942.000

0.000

203-02060  
 

111,536.0013,942.000

0.00

13,942.000

LF  

8.00000

2075 Rock Scaler (Phase 2) 0.000

0.000

203-02300  
 

0.000.000

0.00

0.000

HOUR

405.00000

2080 Mechanized Scaling (Phase 2) 0.000

0.000

203-02315  
 

0.000.000

0.00

0.000

HOUR

252.00000

2085 Blast Vibration Monitoring (Phase 2) 1.000

0.000

203-02324  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

2090 Laborer (Phase 2) 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

74.00000

2095 Topsoil (Phase 2) 63.000

0.000

207-00205  
 

3,969.0063.000

0.00

63.000

CY  

63.00000

2100 Erosion Log Type 1 (12 In) (Phase 2) 20.000

0.000

208-00002  
 

160.0020.000

0.00

250.000

LF  

8.00000

2110 Aggregate Bag (Phase 2) 319.000

0.000

208-00035  
 

1,914.00319.000

0.00

319.000

LF  

6.00000

2111 Rock Check Dam (Phase 2) 0.000

4.000

208-00041  
 

2,844.004.000

2,844.00

10.000

EACH

711.00000

2112 Aggregate Bag (Special) (Phase 2) 0.000

0.000

208-00036  
 

0.000.000

0.00

500.000

LF  

17.00000

2115 Vehicle Tracking Pad (Phase 2) 3.000

0.000

208-00070  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000
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2120 Maint Aggregate (Veh Track Pad) (Phase 2) 0.000

0.000

208-00071  
 

0.000.000

0.00

280.000

CY  

70.00000

2125 Removal and Disposal of Sediment (Labor) (Phase 2) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

44.00000

2130 Removal and Disposal of Sediment (Equip) (Phase 2) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

111.00000

2135 Sweeping (Sediment Removal) (Phase 2) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

165.00000

2140 Rem Trash (Phase 2) 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

193.00000

2146 Res Ground Sign (Phase 2) 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

207.00000

2150 Rock Reinf (Dowels) (Phase 2) 290.000

0.000

211-01111  
 

14,500.00290.000

0.00

290.000

LF  

50.00000

2155 Rock Reinf (No.10) (Phase 2) 100.000

0.000

211-01115  
 

10,500.00100.000

0.00

100.000

LF  

105.00000

2160 Seeding (Native) (Phase 2) 0.100

0.000

212-00006  
 

119.200.100

0.00

0.100

ACRE

1,192.00000

2165 Seeding (Furnished) (Phase 2) 0.000

0.000

212-00012  
 

0.000.000

0.00

1.300

ACRE

600.00000

2170 Soil Conditioning (Phase 2) 0.000

0.000

212-00032  
 

0.000.000

0.00

1.400

ACRE

5,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:50:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2175 Mulching (Wood Strand) (Phase 2) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

6,460.00000

2180 Spray-on Mulch Blanket (Phase 2) 0.100

0.000

213-00012  
 

462.000.100

0.00

0.600

ACRE

4,620.00000

2190 Herbicide Treatment (Phase 2) 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

168.00000

2221 Fence Wood / (Phase 2) 72.000

0.000

607-11455  
 

2,289.6072.000

0.00

72.000

LF  

31.80000

2225 Fence (Plastic) (Phase 2) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

9.00000

2229 Mesh Anchor (Phase 2) 0.000

54.000

607-55040  
 

22,896.0054.000

22,896.00

54.000

EACH

424.00000

2230 Mesh Anchor (Spec) (Phase 2) 0.000

0.000

607-55050  
 

0.000.000

0.00

32.000

EACH

1,250.00000

2235 Mesh Pin (Phase 2) 0.000

0.000

607-55060  
 

0.000.000

0.00

10.000

EACH

396.00000

2240 Wire Mesh (Phase 2) 0.000

0.000

607-55100  
 

0.000.000

0.00

53,310.000

SF  

3.00000

2241 Delin (Ty I) (Phase 2) 80.000

2.000

612-00001  
 

2,378.0082.000

58.00

82.000

EACH

29.00000

2242 Steel Sign Supp (2-In Rd)(Po&Sock) (Phase 2) 0.000

0.000

614-01503  
 

0.000.000

0.00

0.000

EACH

383.00000
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ITEM
NO.
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CAT NO0200 ROADWAY 

2243 Detour Pvmt (Phase 2) 886.000

0.000

621-00450  
 

110,750.00886.000

0.00

886.000

SY  

125.00000

2244 Const Surveying (Phase 2) 1.000

0.000

625-00000  
 

181,000.001.000

0.00

1.000

L S 

181,000.00000

2245 Mobilization (Phase 2) 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

163,768.34000

2246 Pvmt Mkg Paint (Waterborne) (Phase 2) 11.000

0.000

627-00011  
 

1,122.0011.000

0.00

11.000

GAL 

102.00000

2247 Mobilization (w/o Autopay) - Phase 2 1.000

0.000

626-00100  
 

163,768.341.000

0.00

1.000

L S 

163,768.34000

2250 Flagging (Phase 2) 123.500

140.000

630-00000  
 

8,168.50263.500

4,340.00

2,880.000

HOUR

31.00000

2260 Pilot Car Operation (Phase 2) 0.000

0.000

630-00001  
 

0.000.000

0.00

200.000

HOUR

48.00000

2265 Const Traf Sign (A) (Phase 2) 0.000

0.000

630-80341  
 

0.000.000

0.00

10.000

EACH

75.00000

2270 Const Traf Sign (B) (Phase 2) 0.000

0.000

630-80342  
 

0.000.000

0.00

6.000

EACH

90.00000

2275 Drum Channel Dev (Phase 2) 0.000

0.000

630-80360  
 

0.000.000

0.00

40.000

EACH

45.00000

2280 Drum Channel Dev (Light) (F) (Phase 2) 0.000

0.000

630-80363  
 

0.000.000

0.00

5.000

EACH

105.00000
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2285 Drum Channel Dev (Light) (SB) (Phase 2) 0.000

0.000

630-80364  
 

0.000.000

0.00

5.000

EACH

110.00000

2295 Conc Barrier (Temp) (Furnish & Install) (Phase 2) 675.000

0.000

630-80372  
 

76,950.00675.000

0.00

750.000

LF  

114.00000

2310 Night Work Lighting (Phase 2) 1.000

0.000

632-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

2335 CMGC Overrun Pool (Phase 2) 0.000

0.000

700-71000  
 

0.000.000

0.00

156,910.000

F A 

1.00000

2340 CMGC Shared Risk Contingency Pool (Phase 2) 107,565.500

140,600.000

700-71001  
 

248,165.50248,165.500

140,600.00

258,219.000

F A 

1.00000

CAT 51,166,881.332,001,550.7656,164,024.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Field Office (Special) 0.730

0.090

620-00005  
 

1,193,290.240.820

130,970.88

1.000

EACH

1,455,232.00000

0545 Field Laboratory (Class 2) 0.727

0.093

620-00012  
 

24,458.140.820

2,773.91

1.000

EACH

29,827.00000

0550 Sanitary Facility 4.000

0.000

620-00020  
 

13,600.004.000

0.00

4.000

EACH

3,400.00000

CAT 1,231,348.38133,744.791,498,659.00CURRENT AMT0400 $ $ $

$52,398,229.712,135,295.55$57,662,683.25$CURRENT AMTPROJECT TOTAL


